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ESTIMATE RUN 09/27/2001

ESTIMATE SUMMARY 15:27:01

CONTID: C13155         ESTIMATE NO: 0004 PROG 1999

PCN: 13155-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY 01 ARTERIAL STRIPING PERCENT TIME:

PROJECT NO: C R600-148                    

FY 01 ARTERIAL STRIPING

NAME OF ROAD: REGION WIDE ARTERIALS

PROJECT COUNTIES: VARIOUS, REGION 6

CONTRACTOR:

KOLBE STRIPING INCORPORATED PAY PERIOD ENDING 09/25/2001 DATE TIME STARTED 05/29/2001

550 TOPEKA WAY DATE LET 05/03/2001 DATE WORK BEGAN 05/23/2001

 DATE AWARDED 05/08/2001 DATE TIME STOPPED 11/15/2001

 DATE CONTRACT EXECUTED 05/23/2001 DATE ACCEPTED 11/15/2001

CASTLE ROCK CO 80104     303/688-9516 DATE NOTICE TO PROCEED 05/29/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,108,654.20 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,076,700.00 NON-PARTICIPATING 238,640.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,579.60

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

41.32

WORK DAYS

WORK DAYS

98.91%

12,052.00

238,640.00

238,640.00

235,060.40

$

$

$

$

0.00

1,096,602.20

1,096,602.20

0.00

1,096,602.20

-16,299.03

0.00

1,080,303.17

0.00

AMOUNT DUE 1,080,303.17 235,060.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 235,060.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

69.0 TIME ALLOW: 167

ORIG TIME ALLOW: 77
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PCN: 13155-BID    ESTIMATE RUN 09/27/2001

PROJECT: C R600-148                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PAVEMENT MARKING 7,628.000

0.000

202-00250  
 

7,628.000

SF  

0.65000 4,958.207,628.000

0.00

0010 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00

0015 THERMOPLASTIC PAVEMENT MARKING 7,431.000

0.000

627-00002  
 

7,431.000

SF  

10.00000 74,310.007,431.000

0.00

0020 EPOXY PAVEMENT MARKING 5,233.000

1,323.000

627-00005  
 

6,860.000

GAL 

38.00000 249,128.006,556.000

50,274.00

0025 PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 69,480.000

23,077.000

627-03000  
 

92,557.000

SF  

8.00000 740,456.0092,557.000

184,616.00

0030 MOBILE PAVEMENT MARKING ZONE 28.000

7.500

630-80520  
 

36.500

DAY 

500.00000 17,750.0035.500

3,750.00

0035 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0045 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 1,096,602.20238,640.001,108,654.20CURRENT AMT0200 $ $ $

$ 1,096,602.20238,640.00$1,108,654.20$CURRENT AMTPROJECT TOTAL


